	olumbia County Bui			PERMIT 000031666
. 10.5	i mast be i fommently tosted on			000031000
APPLICANT TRENT GIEBEIG	mpp p	A COMMON STATE OF	397-0545	
ADDRESS 697 SE HOLLY		LAKE CITY	<u>FL</u>	32025
OWNER TRENT GIEBEIG CON			397-0545	
ADDRESS 257 SW VANN	##O PO	LAKE CITY	<u>FL</u>	32024
CONTRACTOR TRENT GIEBEIG			397-0545	
LOCATION OF PROPERTY 90	W, L 247, R INTO MAYFAIR S/	D, R VANN COURT, LA	ST LOT ON R	
TYPE DEVELOPMENT SFD, UTI	LITY ESTI	MATED COST OF CONS	TRUCTION 11	4150.00
HEATED FLOOR AREA 160	8.00 TOTAL AREA	2283.00	HEIGHT 24.00	STORIES 1
		*		
FOUNDATION CONCRETE	WALLS FRAMED RO	OF PITCH 6/12	FLOOR	SLAB
LAND USE & ZONING RSF-2		MAX. H	EIGHT 35	
Minimum Set Back Requirments: S	TREET-FRONT 25.00	REAR 15	SIDE	10.00
NO. EX.D.U. 0 FLOOD	ZONE X D	EVELOPMENT PERMIT	`NO.	
PARCEL ID 11-4S-16-02911-308	SUBDIVISION	MAYFAIR S/D	- H.	
LOT 8 BLOCK PI	HASE UNIT 3	TOTAL	ACRES 0.72	
000002063			11/11/	
Culvert Permit No. Culvert Waive	CRC1330693 er Contractor's License Numb	x ////	plicant/Owner/Contra	·otor
CULVERT 13-0624	BK	TC	oncant/Owner/Contra	N
Driveway Connection Septic Tank			ed for Issuance	New Resident
COMMENTS: NOC ON FILE,				
MINIMUM FLOOR ELEVATION SET (@ 161' PER SRWMD PERMIT, N	EED ELEVATION	White a real New Year	
CONFIRMATION LETTER AT SLAB		C	heck # or Cash	7836
F	OR BUILDING & ZONING	DEPARTMENT O	NLY	/C + /OL L)
	OR BUILDING & ZONING Foundation		- / / /	(footer/Slab)
Temporary Power date/app. by	Foundation		Monolithic	(footer/Slab) date/app. by
Temporary Power	Foundation		Monolithic	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing	Foundation		Monolithic	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing	Foundation y Slab date/app. by Insulation	date/app. by	Monolithic	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by	Foundation y Slab date/app. by Insulation date/	date/app. by date/app. by app. by	MonolithicSheathing/Nailing	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing	Foundation y Slab date/app. by Insulation date/ y wood floor	date/app. by date/app. by app. by Elect	Monolithic	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct	Foundation y Slab date/app. by Insulation date/ y wood floor	date/app. by date/app. by app. by Elect	MonolithicSheathing/Nailing	date/app. by Gate/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by	Foundation y Slab date/app. by Insulation date/ v wood floor Peri. beam (Lintel)	date/app. by date/app. by app. by Elect e/app. by date/app. by	Monolithic Sheathing/Nailing	date/app. by Gate/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct	Foundation y Slab date/app. by Insulation date/ y wood floor Peri. beam (Lintel) C.O. Final	date/app. by date/app. by app. by Elect e/app. by date/app. by	Monolithic Sheathing/Nailing rical rough-in Pool	date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole Utility Po	Foundation y Slab date/app. by Insulation date/ v wood floor Peri. beam (Lintel) C.O. Final date/ M/H tie dow	date/app. by date/app. by app. by Elect e/app. by date/app. by	Monolithic Sheathing/Nailing rical rough-in Pool Culvert	date/app. by date/app. by date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Utility Po	Foundation y Slab date/app. by Insulation date/ w wood floor Peri. beam (Lintel) C.O. Final date/app. by M/H tie dow	date/app. by date/app. by Elect e/app. by date/app. by ce/app. by ce/app. by rs, blocking, electricity and	Monolithic Sheathing/Nailing rical rough-in Pool Culvert da and plumbing	date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole Utility Po	Foundation y Slab date/app. by Insulation date/ v wood floor Peri. beam (Lintel) C.O. Final date/ M/H tie dow	date/app. by date/app. by Elect e/app. by date/app. by	Monolithic Sheathing/Nailing rical rough-in Pool culvert da nd plumbing Re-roof	date/app. by date/app. by date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection	Foundation y Slab date/app. by Insulation date/ v wood floor Peri. beam (Lintel) C.O. Final date/ M/H tie dow date/app. by RV	date/app. by date/app. by Elect e/app. by date/app. by ce/app. by ce/app. by date/app. by date/app. by date/app. by	Monolithic Sheathing/Nailing rical rough-in Pool culvert da nd plumbing Re-roof	date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0	Foundation y Slab date/app. by Insulation date/ w wood floor Peri. beam (Lintel) C.O. Final date/app. by RV CERTIFICATION FEE S	date/app. by date/app. by Electre/app. by date/app. by c/app. by c/app. by date/app. by date/app. by 11.42	Monolithic Sheathing/Nailing rical rough-in Pool culvert da nd plumbing Re-roof SURCHARGE FEE S	date/app. by 11.42
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0 MISC. FEES \$ 0.00 Z	Foundation y Slab date/app. by Insulation date/ w wood floor Peri. beam (Lintel) C.O. Final date/app. by RV CERTIFICATION FEE \$ CONING CERT. FEE \$ 50.00	date/app. by date/app. by Electrical date/app. by date/app. by c/app. by date/app. by ros, blocking, electricity and date/app. by first FIRE FEE \$ 0.00	Monolithic Sheathing/Nailing rical rough-in Pool Culvert da nd plumbing Re-roof SURCHARGE FEE WASTE FEE	date/app. by 11.42
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole Utility Podate/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0 MISC. FEES \$ 0.00 Z FLOOD DEVELOPMENT FEE \$	Foundation y Slab date/app. by Insulation date/ w wood floor Peri. beam (Lintel) C.O. Final date/app. by RV CERTIFICATION FEE S	date/app. by date/app. by Electricity and date/app. by date/app. by re/app. by re/app. by date/app. by first FEE \$ 0.00 CULVERT FEE \$ 25	Monolithic Sheathing/Nailing rical rough-in Pool culvert da nd plumbing Re-roof SURCHARGE FEE WASTE FEE	date/app. by 11.42
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0 MISC. FEES \$ 0.00 Z FLOOD DEVELOPMENT FEE \$ INSPECTORS OFFICE	Foundation y Slab date/app. by Insulation date/ w wood floor C.O. Final C.O. Final date/app. by RV CERTIFICATION FEE \$ CONING CERT. FEE \$ 50.00 FLOOD ZONE FEE \$ 25.00	date/app. by app. by Elect e/app. by date/app. by c/app. by date/app. by rs, blocking, electricity and date/app. by 11.42 FIRE FEE \$ 0.00 CULVERT FEE \$ 25 CLERKS OFFICE	Monolithic Sheathing/Nailing rical rough-in da nd plumbing Re-roof SURCHARGE FEE SURCHARGE FEE SOO TOTAL F	date/app. by ference by 11.42 \$ FEE 697.84
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0 MISC. FEES \$ 0.00 Z FLOOD DEVELOPMENT FEE \$ INSPECTORS OFFICE NOTICE: IN ADDITION TO THE REQUITIES PROPERTY THAT MAI	Foundation Slab date/app. by Insulation date/ wwood floor C.O. Final C.O. Final date/app. by RV CONING CERT. FEE \$ 50.00 FLOOD ZONE FEE \$ 25.00 UIREMENTS OF THIS PERMIT, Y BE FOUND IN THE PUBLIC RE	date/app. by Electre/app. by date/app. by date/app. by date/app. by re/app. by to date/app. by adate/app. by comparison of the com	Sheathing/Nailing rical rough-in Pool Culvert da nd plumbing Re-roof WASTE FEE .00 TOTAL F	date/app. by fere 697.84 NS APPLICABLE TO
Temporary Power date/app. by Under slab rough-in plumbing Framing date/app. by Rough-in plumbing above slab and below Heat & Air Duct date/app. by Permanent power date/app. by Pump pole date/app. by Reconnection date/app. by BUILDING PERMIT FEE \$ 575.0 MISC. FEES \$ 0.00 Z FLOOD DEVELOPMENT FEE \$ INSPECTORS OFFICE NOTICE: IN ADDITION TO THE REQU	Foundation Slab date/app. by Insulation date/ wwood floor C.O. Final C.O. Final date/app. by RV CERTIFICATION FEE \$ CONING CERT. FEE \$ 50.00 FLOOD ZONE FEE \$ 25.00 UIREMENTS OF THIS PERMIT, Y BE FOUND IN THE PUBLIC REATE OR FEDERAL PERMITS SHA	date/app. by Electre/app. by date/app. by date/app. by date/app. by re/app. by to date/app. by adate/app. by comparison of the com	Sheathing/Nailing rical rough-in Pool Culvert da nd plumbing Re-roof WASTE FEE .00 TOTAL F	date/app. by Gate/app. by date/app. by date/app. by Application of the property of the

EVERY PERMIT ISSUED SHALL BECOME INVALID UNLESS THE WORK AUTHORIZED BY SUCH PERMIT IS COMMENCED

WITHIN 180 DAYS AFTER ITS ISSUANCE, OR IF THE WORK AUTHORIZED BY SUCH PERMIT IS SUSPENDED OR ABANDONED FOR A PERIOD OF 180 DAYS AFTER THE TIME THE WORK IS COMMENCED. A VALID PERMIT RECIEVES AN APPROVED INSPECTION EVERY 180 DAYS. WORK SHALL BE CONSIDERED NOT SUSPENDED, ABANDONED OR INVALID WHEN THE PERMIT HAS RECIEVED AN APPROVED INSPECTION WITHIN 180 DAYS OT THE PREVIOUS INSPECTION.