



ERICSSON

Steve Nichols

E-mail: steve.nichols@ericsson.com

Tel: 352-446-1241

Excalibur Site: 9JK0218A BP Extension

April 18, 2022

Columbia County
Attn: Melissa Garber

To Whom It May Concern,

Please accept this letter as our request to extend Permit 42918 for 180 days. Construction was delayed because of supply chain issues causing material and crew shortages, and we will need additional time to complete and schedule inspections.

Your approval for an extension would be greatly appreciated. If you require anything further, I can happily send you whatever is necessary to get this permit extended.

Thank you in advance and we look forward to allowing us the opportunity to have an extension on this permit.

Name of Contractor Company: Ericsson, Inc.

Contractor's Signature: _____


Print Name: Steve Nichols

Contractor #: CGC1518237

Sworn and subscribed to me before this 19 *day of* April *2022 by Steven H Nichols by means of physical presence and who is personally known to me.*

Notary Public: _____

Notary Seal:



②