DATE 03/08/2017 Columbia County Bi	nilding Permit on Premises During Construction PERMIT 000035023
APPLICANT KATHY TAYLOR	PHONE 866-959-7663
ADDRESS PO BOX 2147	LAKE CITY FL 32056
OWNER JAMES DILDAY	PHONE
ADDRESS 341 SW GUTHRIE TERR	LAKE CITY FL 32024
CONTRACTOR LEWIS WALKER	PHONE 866-959-7663
LOCATION OF PROPERTY 90 W, L 247, L KIRBY AVE. L W	OODCREST DR. R GUTHRIE TERR
THEN LITH ON RIGHT	
TYPE DEVELOPMENT MH, UTILITY EST	TIMATED COST OF CONSTRUCTION 0.00
HEATED FLOOR AREA TOTAL ARE	A HEIGHT STORIES 1
FOUNDATION WALLS R	OOF PITCH 6/12 FLOOR
LAND USE & ZONING	MAX. HEIGHT 35
Minimum Set Back Requirments: STREET-FRONT	REAR SIDE
NO. EX.D.U. I FLOOD ZONE NA	DEVELOPMENT PERMIT NO.
PARCEL ID 11-4S-16-02905-138 SUBDIVISION	N WOODCREST
LOT 38 BLOCK A PHASE UNIT	TOTAL ACRES
RC0067442	North Taylor
Culvert Permit No. Culvert Waiver Contractor's License Num	nber Applicant/Owner/Contractor
NA	ŁH N
Driveway Connection Septic Tank Number LU & Zoning check	ed by Approved for Issuance New Resident Time/STUP No.
COMMENTS: NOC ON FILE	
	Check # or Cash 5703
	Check # or Cash 5703
FOR BUILDING & ZONIN	IG DEPARTMENT ONLY (footer/Slab)
Temporary Power Foundation	IG DEPARTMENT ONLY (footer/Slab) Monolithic
70 40 80 80 80	IG DEPARTMENT ONLY (footer/Slab)
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by	Monolithic date/app. by (footer/Slab)
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation	Monolithic date/app. by Sheathing/Nailing date/app. by date/app. by
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation	Monolithic date/app. by Sheathing/Nailing
Temporary Power Foundation date/app, by Under slab rough-in plumbing Slab date/app, by Framing Insulation date/app, by Rough-in plumbing above slab and below wood floor Heat & Air Duck	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by date/app. by
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab Framing date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Pool
Temporary Power Foundation date/app, by Under slab rough-in plumbing Slab Framing Insulation date/app, by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Linte date/app, by Permanent power C.O. Final	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Pool date/app. by Culvert
Temporary Power Foundation date/app, by Under slab rough-in plumbing Slab Framing Insulation date/app, by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri, beam (Linte date/app, by Permanent power C.O. Final date/app, by Pump pole Utility Pole M/Flatie de	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Pool date/app. by Culvert date/app. by Culvert
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Linte date/app. by Pump pole Utility Pole M/H tie de date/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Pool date/app. by Culvert
Temporary Power Foundation date/app, by	Monolithic Monolithic
Temporary Power Foundation date/app, by Under slab rough-in plumbing Slab Framing date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Linte date/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole date/app. by Reconnection RV date/app. by	Monolithic date/app. by date/app. by
Temporary Power Gate/app, by Under slab rough-in plumbing Slab Framing Gate/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Linte date/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole M/H tie de date/app. by Reconnection RV date/app. by BUILDING PERMIT FEE \$ 0.00 CERTIFICATION FEE	Monolithic date/app. by date/app. by
Temporary Power Foundation date/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Culvert date/app. by Culvert date/app. by Re-roof date/app. by Re-roof date/app. by Surcharge FEE \$ 0.00 WASTE FEE \$
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab Framing date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Linte date/app. by Permanent power C.O. Final date/app. by Pump pole date/app. by Reconnection RV date/app. by BUILDING PERMIT FEE \$ 0.00 CERTIFICATION FEE MISC. FEES \$ 75.00 ZONING CERT. FEE \$ PLAN REVIEW FEE \$ DP & FLOOD ZONE FEE \$	Monolithic date/app. by date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Blocking. by Culvert date/app. by Culvert date/app. by Re-roof date/app. by Re-roof date/app. by Electrical rough-in date/app. by Culvert date/app. by Culvert date/app. by Re-roof date/app. by Culvert date/app. by Re-roof date/app. by Culvert date/app. by
Temporary Power Foundation date/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in ate/app. by Culvert ate/app. by Culvert date/app. by Re-roof date/app. by Re-roof date/app. by Culvert Ate/app. by Swns. blocking, electricity and plumbing date/app. by Culvert Ate/app. by Culvert Ate/app. by Re-roof Culvert Ate/app. by Ate/app. by

"WARNING TO OWNER: YOUR FAILURE TO RECORD A NOTICE OF COMMENCEMENT MAY RESULT IN YOUR PAYING TWICE FOR IMPROVEMENTS TO YOUR PROPERTY. IF YOU INTEND TO OBTAIN FINANCING, CONSULT WITH YOUR LENDER OR AN ATTORNEY BEFORE RECORDING YOUR NOTICE OF COMMENCEMENT."

EVERY PERMIT ISSUED SHALL BECOME INVALID UNLESS THE WORK AUTHORIZED BY SUCH PERMIT IS COMMENCED WITHIN 180 DAYS AFTER ITS ISSUANCE, OR IF THE WORK AUTHORIZED BY SUCH PERMIT IS SUSPENDED OR ABANDONED FOR A PERIOD OF 180 DAYS AFTER THE TIME THE WORK IS COMMENCED. A VALID PERMIT RECIEVES AN APPROVED INSPECTION EVERY 180 DAYS. WORK SHALL BE CONSIDERED NOT SUSPENDED, ABANDONED OR INVALID WHEN THE PERMIT HAS RECIEVED AN APPROVED INSPECTION WITHIN 180 DAYS OT THE PREVIOUS INSPECTION.