

**From:** [cjcustomcarpentryinc@gmail.com](mailto:cjcustomcarpentryinc@gmail.com)  
**To:** [Melissa Garber](#)  
**Subject:** Extending permit 43485  
**Date:** Wednesday, June 22, 2022 12:33:29 PM

---

Hey Melissa!

Hope you're having a great day so far.

My office spoke to you recently regarding extending a permit we have expiring on July 5<sup>th</sup>, and we would like to move forward with extending it.

It is permit 43485, and the reason for the extension request is a manufacturing delay for his special order door we are installing. The delivery ETA for this door is currently 7/12 and our earliest installation date would be 7/28. Would this cause an issue with scheduling the final inspection? If the door comes in ready to install, we could install and then schedule the final for the following day. If it does not, what would the cost be for reopening an expired permit? And how long would it be good for?

Thank you for your help,

Ashley Smith

CJ Custom Carpentry, Inc.

Lake City, FL 32024

CGC1513223

Ph: 386.754.6924

★ ★ ★ ★ ★ ★ ★ ★

### **Office Hours**

M – Th: 8 am – 5 pm

F: 8 am – 1 pm