



Reed McDaniel Construction, Inc

2230 SE Baya Drive Ste 101
Lake City Florida 32025
386-752-4072
paulm.rmc@gmail.com
ReedMcDanielConstruction.com

ESTIMATE

Bill To

Brooke Holliman

2738 SE County Road 252

Lake City, FL,

brookeholliman@hotmail.com

Estimate#

EST-011088

Estimate Date

03/09/2021

Item & Description

Qty

Rate

Amount

Water damage repair as follows:

*Demo existing shower floor, vanity, toilet

*Adjust interior framing to create new linen closet in Master Bath

*Reroute and update plumbing to new vanity and shower locations

*Provide and install 1 - 24" and 1 - 36" stand alone vanity, 2 ADA toilets

*Install 2 tile full tile showers with bi-pass doors, 2 corner shelves each, adjustable shower wands

*Provide and Install vent fan light combo in each bath

*Provide and Install new vanity lights

*Install tile flooring in each bath and new laundry room

*Provide and Install drywall (finish to match existing)

*Trim and Paint new work

*Drywall repair in Master Bed included

*Install new doors (style to match existing)

1

22,385.00

22,385.00

TERMS:

Deposit\$11,192.50.....

1

0.00

0.00

0

Dry Wall Completion.....\$5,596.25

Substantial Completion\$5,596.25

1) We always clean up and sweep yard with magnetic sweeper.

2) Quote good for 30 days.

3) There is a 3% convenience fee for the use of a credit card.


Sub Total

22,385.00

Total


\$22,385.00

Amanda



Holman
EXISTING

Amanda



PROPOSED
FLOORPLAN

PROPOSED
HEURMAN
Electrical
Plan

