



ERICSSON

Steve Nichols

E-mail: steve.nichols@ericsson.com

Tel: 352-446-1241

**Excalibur Site: BP Renewal
Columbia County**

To Whom It May Concern,

Please accept this letter as our request to extend the below permits for 180 days. Construction was delayed due to supply chain issues that impacted delays in material and crew shortages, and we will need additional time to complete and schedule inspections.

BP# 42918

Your approval for an extension would be greatly appreciated. If you require anything further, I can happily send you whatever is necessary to get this permit extended.

Thank you in advance and we look forward to allowing us the opportunity to have an extension on this permit.

Sincerely,

Steve Nichols-Ericsson, Inc.

Name of Contractor Company: **Ericsson, Inc.**

Contractor's Signature: _____


Print Name: **Steve Nichols**

Contractor #: **CGC1518237**

Sworn and subscribed to me before this 14 *day of* NW *2022 by Steven H Nichols by means of physical presence and who is personally known to me.*

Notary Public: _____

Notary Seal:



9JK0218A

9