DATE 06/26/2013 Columbia County This Permit Must Be Prominently Poster	
APPLICANT ROBERT MINNELLA	PHONE 352.472.6010
ADDRESS 5743 SW 22ND PLACE	NEWBERRY FL 32669
OWNER CATHY A. REEVES(TRACY L.RANDALL M/H)	PHONE 352.317.3574
ADDRESS 2248 SW FRY AVENUE	FT. WHITE FL 32038
CONTRACTOR ERNEST S. JOHNSON	PHONE 352.494.8099
	GO 9/10 OF A MILE TO PROPERTY ON
L.(DRIVE IS 300' TO THE R.)	ESTIMATED COST OF CONSTRUCTION 0.00
HEATED FLOOR AREA TOTAL A	
FOUNDATION WALLS	ROOF PITCH FLOOR
LAND USE & ZONING A-3	MAX. HEIGHT
Minimum Set Back Requirments: STREET-FRONT 30.0	00 REAR 25.00 SIDE 25.00
NO. EX.D.U. 0 FLOOD ZONE X	DEVELOPMENT PERMIT NO.
PARCEL ID 15-7S-16-04226-128 SUBDIVIS	ION SHILOH RIDGE
LOT 28 BLOCK PHASE UNIT	TOTAL ACRES 10.01
	1 Parish Mill
Culvert Permit No. Culvert Waiver Contractor's License N	lumber Applicant/Owner/Contractor
EXISTING 13-0341 BLK	TM N
	oning checked by Approved for Issuance New Resident
COMMENTS: STUP-MH-1306-12. 1 FOOT ABOVE ROADDAU	GHTER'S UNIT
	Check # or Cash 6400
FOR BUILDING & ZON	UNG DEPARTMENT ONLY
FOR BUILDING & ZON Temporary Power Foundation	IING DEPARTMENT ONLY (footer/Slab)
	UNG DEPARTMENT ONLY
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab	Monolithic date/app. by Sheathing/Nailing
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by	Monolithic date/app. by (footer/Slab)
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation	Monolithic date/app. by Sheathing/Nailing date/app. by date/app. by date/app. by
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation	Monolithic date/app. by Sheathing/Nailing date/app. by Gate/app. by Electrical rough-in
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation date/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by date/app. by
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Lindate/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by date/app. by Electrical rough-in date/app. by Pool date/app. by Adate/app. by
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab framing date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Lindate/app. by Permanent power C.O. Final date/app. by	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Pool
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Line date/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole M/H ties	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Electrical rough-in date/app. by Culvert date/app. by Culvert date/app. by e downs, blocking, electricity and plumbing
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab framing date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Lindate/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole M/H tie	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Pool date/app. by Culvert date/app. by c downs, blocking, electricity and plumbing Re-roof
Temporary Power Foundation date/app. by Under slab rough-in plumbing Slab Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Line date/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole M/H tied	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Pool date/app. by Culvert date/app. by c downs, blocking, electricity and plumbing Monolithic (footer/Slab) (footer/Slab) (date/app. by date/app. by date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Slab Framing date/app. by Framing Insulation date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Lindate/app. by Permanent power C.O. Final date/app. by Pump pole Utility Pole M/H tied date/app. by Reconnection RV	Monolithic Monolithic date/app. by date/app. by Sheathing/Nailing date/app. by date/app. by date/app. by date/app. by date/app. by Culvert date/app. by date/app. by c downs, blocking, electricity and plumbing date/app. by date/app. by c date/app. by date/app. by date/app. by date/app. by date/app. by date/app. by date/app. by date/app. by date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Slab Framing date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Line date/app. by Permanent power C.O. Final date/app. by Pump pole date/app. by Reconnection RV date/app. by	Monolithic date/app. by date/app. by
Temporary Power date/app. by Under slab rough-in plumbing Slab Framing date/app. by Rough-in plumbing above slab and below wood floor Heat & Air Duct Peri. beam (Lindate/app. by Permanent power C.O. Final date/app. by Pump pole date/app. by Reconnection RV BUILDING PERMIT FEE \$ 0.00 CERTIFICATION F	IING DEPARTMENT ONLY Monolithic
Temporary Power Foundation date/app. by	IING DEPARTMENT ONLY Monolithic
Temporary Power Foundation date/app. by Under slab rough-in plumbing	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Culvert date/app. by Culvert date/app. by date/app. by Re-roof date/app. by Re-roof date/app. by TELECTRICAL PROBLE SEES O.00 SURCHARGE FEES 0.00 CULVERT FEES 48.88 CLERKS OFFICE MIT, THERE MAY BE ADDITIONAL RESTRICTIONS APPLICABLE TO CORPORATE TO THIS COUNTY
Temporary Power	Monolithic date/app. by Sheathing/Nailing date/app. by Electrical rough-in date/app. by Culvert date/app. by Culvert date/app. by date/app. by Re-roof date/app. by Re-roof date/app. by TELECTRICAL PROBLE SEES O.00 SURCHARGE FEES 0.00 CULVERT FEES 48.88 CLERKS OFFICE MIT, THERE MAY BE ADDITIONAL RESTRICTIONS APPLICABLE TO CORPORATE TO THIS COUNTY

IMPROVEMENTS TO YOUR PROPERTY. IF YOU INTEND TO OBTAIN FINANCING, CONSULT WITH YOUR LENDER OR AN ATTORNEY

BEFORE RECORDING YOUR NOTICE OF COMMENCEMENT." EVERY PERMIT ISSUED SHALL BECOME INVALID UNLESS THE WORK AUTHORIZED BY SUCH PERMIT IS COMMENCED

WITHIN 180 DAYS AFTER ITS ISSUANCE, OR IF THE WORK AUTHORIZED BY SUCH PERMIT IS SUSPENDED OR ABANDONED FOR A PERIOD OF 180 DAYS AFTER THE TIME THE WORK IS COMMENCED. A VALID PERMIT RECIEVES AN APPROVED INSPECTION EVERY 180 DAYS. WORK SHALL BE CONSIDERED NOT SUSPENDED, ABANDONED OR INVALID WHEN THE PERMIT HAS RECIEVED AN APPROVED INSPECTION WITHIN 180 DAYS OT THE PREVIOUS INSPECTION.