

426 SW Commerce Dr STE 130 Lake City, FL 32025 (386)0623-0575 josh@sparksconstruction.com www.sparksconstruction.com

## Permit #43530

We are requesting a renewal of this permit. Delay of project was due to Sub-contractors' delays. Build is unchanged from original plan and permit.

2/21/23

Notary Public State of Florida Heidi R Shaheen My Commission HH 057700 Expires 10/27/2024