

COLUMBIA COUNTY BOARD OF COUNTY COMMISSIONERS AGENDA ITEM REQUEST FORM

The Board of County Commissioners meets the 1st and 3rd Thursday of each month in the Columbia County School Board Administrative Complex Auditorium, 372 West Duval Street, Lake City, Florida 32055. The first meeting of every month is at 9:30AM while the second meeting of every month takes place at 5:30PM. All agenda items are due in the Board's office one week prior to the meeting date.

Today's Date:		10/10/2023	Meeting Date:	10/19/2023
Name:		Erica Jones	Department:	Purchasing
1. Na	ture and pu	rpose of agenda item:		
	Additional Material and Labor is needed to add an additional layer of insulation for dropped ceiling. Change Order to include revision of 2" ISO Insulation for Old Lake City Reporter Building			
2. F	Recommen	ded Motion/Action:		
	Staff recor	nmends approving Change Order for \$3	37,700.00 to bring roof/h	vac repairs to \$234,460.90

3. Fiscal impact on current budget.

This item is currently budgeted. The account number to be charged is 00110005116062

CHANGE ORDER

O'NEAL ROOFING COMPANY 212 SE HICKORY DRIVE LAKE CITY FL. 32025 386-752-7578 WWW.ONEALCOMPANIES.COM

No# 000001

то:	JOB SITE INFORMATION: Date 10/03/2023			
Name CCBC	Job Name OLD LAKE CITY REPORTER ROOF REPLACEMENT			
Address	leb Location			
135 NE HERNANDO STREET	Job Location LAKE CITY, FL			
City, State and Zip Code LAKE CITY. FL 32025	Job Phone Number			
We hereby agree to the change(s) specified below:				
MATERIAL AND LABOR TO ADD ADDITIONAL TO ACHIEVE TOTAL R-VALUE OF 26.66.	LAYER OF 2" ISO INSULATION 37,700.00			
Pulled DM	We agree to make the change(s) specified above at this price: \$37,700.00			
Contractor Signature	Previous contract amount: \$196,760.90			
10/03/2023	7190,700.30			
Date	Revised contract amount: \$234,460.90			
ACCEPTED - The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work is to be performed under the same terms and conditions as specified in the original contract, # unless otherwise specified.				
Crica Jones	10/06/2023			
Customer Signature	Date			