OPINION OF PROBABLE CONSTRUCTION COST

FORT WHITE WATER SYSTEM 2 MILE

NFPS Project No.

Project Scope:

Pay Item No.

Install two new production wells and pumps at new property 2 miles away from existing Fort White WTP and

interconnect it to the WTP with an 8" PVC line.

Unit Price

Total Cost

Pay ltem Description

Quantity  Units

Maintenance of Traffic (8%) 1 LS $79,688.00 $79,688.00
Mobilization (8%) 1 LS $79,688.00 $79,688.00
Fencing 1 LS $3,500.00 $3,500.00
Production Well With Pumps, Valves, and Piping 2 EA $170,000.00] $340,000.00
Test Well 1 EA $60,000.00 $60,000.00

F&I 8" DR 18 C 900 Pipe 10560 LF $42.00| $443,520.00
Misc. Fittings 1 LS $110,880.00] $110,880.00
Directional Drilling 80 LF $275.00 $22,000.00
Driveway Crossings 180 SY $90.00 $16,200.00
Contingency (15%) 1 LS $173,321.40| $173,321.40
Construction Total $1,328,797.40

Purchase of Property (30 Acres) $260,000.00

Construction Engineering (7%) $93,015.82

Design Engineering/Surveying/Permitting (13%) $172,743.66

GRAND TOTAL| $1,854,556.88

NOTE: This Estimate Does not Include replacement of the ground storage tanks, backup generator, or failing equipment outlined by the

FRWA Report.
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Commitment.

Date Prepared: 7/6/2021




